Grantee: Mesa, AZ
Grant: B-08-MN-04-0504
October 1, 2009 thru December 31, 2009 Performance Report



Grant Number: Obligation Date:
B-08-MN-04-0504

Grantee Name: Award Date:
Mesa, AZ
Grant Amount: Contract End Date:

$9,659,665.00

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Plan Description:

For the purpose of the Neighborhood Stabilization Program (NSP), the City of Mesa has identified the following
census tracts and block groups as defining its area of greatest need. Those include:422106 422105 420501 421901
421801 421201 422503 422104 422107 422002 422103 422102 422203 420901 420902 421101 421102 420800
422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700
422611 422302 422605 421802 421902 422609 422301 Mesa will limit the distribution and use of NSP funds to
those census tracts and block groups shown above that have been identified as the areas of greatest need within
the City of Mesa. In accordance with Section 2301(c)(2) of HERA, those areas have been targeted because they
have the highest percentage of foreclosures, the highest percentage of homes financed by a subprime related loan,
and are likely to face a significant rise in the rate of home foreclosures. Mesa will engage in the following activities
within the above outlined census tracts, focusing in the 85204 zip code, as part of its NSP activities: Acquire and
rehabilitate homes and residential properties that have been abandoned or foreclosed upon in order to sell, rent, or
redevelop such homes and properties; Demolition of blighted structures Redevelop demolished or vacant
properties Down payment assistance and Housing Counseling At least 25% of funds will be used for housing
individuals and families whose incomes do not exceed 50% of area median income. To accomplish the projects as
stated above, the City of Mesa will partner with community organizations. Potential community partners will be: Save
the Family; Transitional Living Communities (TLC); A & A Cottages; Sustainable Home Ownership (SHO) Coalition;
Marc Center; Community Bridges; and PTE Real Estate Group.

Recovery Needs:

In order to stabilize the neighborhoods and reduce blight, residential properties that have been foreclosed upon will
need to be acquired, rehabilitated to a habitable condition and sold to individuals and families with a commitment to
the neighborhood in which they live. These individuals and families will need affordable and sustainable homes,
HUD certified housing counseling and education, and financial down payment assistance in order to accomplish the
goal of homeownership that promotes a sense of neighborhood.

The City of Mesa expects to demolish or convert 62 low and moderate income dwelling units as a result of NSP
assisted activities.

The City of Mesa expects to acquisition/rehab approximately 47 housing units for low, moderate and middle income
individuals and households, and acquisition/demolition 15 housing structures as a result of NSP assisted activities.

Commencement of the acquisition/rehab activity will commence upon notification from HUD of availability of NSP
funds. However, the identification of potential properties has already begun. It is expected that all properties will be
acquired and the rehabilitation will be in progress by June 30, 2010.

The City of Mesa expects to make available a minimum of 20 units for households whose income does not exceed
50 percent of area median income.



Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Minimum Overall Benefit Percentage
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

This Report Period

N/A
N/A
$0.00
$0.00

$1,667,835.61

$0.00
$0.00
$0.00

Required
99.99%

$0.00

$1,448,949.75

$965,966.50

$0.00

To Date
$9,659,665.00
$9,659,665.00

$77,569.69
$77,569.69
$2,503,011.45
$0.00

$0.00

$0.00

To Date
0.00%
$0.00

$0.00
$148,955.37
$0.00

The acquisition and rehabiltation of properties for homeownership and rental continue. Housing Our Communities
has started the acquisition process for single-family homes. The City has identify one property for demolition and
reconstruction. The City anticipates that as many as 16 of the properties will be completed with the rehabilitation
process and ready for sale or rent at the beginning of April. Housing Our Communities continues to counsel and

determine applicants readiness to purchase a home.

Project Summary
Project #, Project Title

This Report Period

Program Funds

Drawdown
9999, Restricted Balance $0.00
ADMIN, Administration $0.00
ARH, Acquisition/Rehabilitation - Home Ownership $0.00
ARR, Acquisition/Rehabilitation - Rental $0.00

To Date

Project Funds
Budgeted

$0.00
$861,665.00
$5,198,000.00
$2,600,000.00

Program Funds
Drawdown

$0.00
$66,164.64
$8,895.94
$2,509.11



DEMO, Acquisition Demolition

Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

ARR

Projected Start Date:
06/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Mesa

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

$0.00 $1,000,000.00

B-08-MN-04-0504 -001
Aquisition Rehabilitation - Rental

Activity Status:

Planned

Project Title:
Acquisition/Rehabilitation - Rental
Projected End Date:
07/30/2013

Responsible Organization:
City of Mesa

Oct 1 thru Dec 31, 2009
N/A

N/A
$0.00
$0.00

$421,297.85
$421,297.85
$0.00
$0.00
$0.00

$0.00

To Date
$1,800,000.00

$1,800,000.00
$2,509.11
$2,509.11
$567,256.53
$567,256.53
$0.00

$0.00

$0.00

The Acquisition Rehab rental activity will focus strategically on neighborhoods with a high percentage of residential properties
of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and lease the properties in coordination with the City of
Mesa Housing Authority. It is anticipated that some of the rental properties will be an opportunity for home ownership for those
renting. Because not all families will qualify for homeownership, this activity will be cause for a high rate of neighborhood
stabilization for long term tenants. The acquisition/rehabilitation/rental activity will benefit income-qualified persons to meet the
low income housing requirement for those below 50% of area median income. The acquisition/rehabilitation/rental activity will
serve as workforce housing for individuals and families striving to one day become homeowners. Inspections will be made
monthly to identify and repair any items necessary. This activity will adhere to the affordability period as outlined in this

Amendment to the Action Plan.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203

422107 422104 422105 422106



Activity Progress Narrative:

Program funds expended for the acquisition portion of the Acquisition Rehabilitation - Rental activity include purchase price,
closing costs, appraisals and staff time ($8766.62). Five (5) additional properties closed to bring the total acquired to seven (7).
These seven (7) properties comprise twenty-one (21) housing units. Staff time was also expended on the acquisition of ten
(10) additional properties.

Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 3 0/0 0/0 719
Activity Locations
Address City State Zip
2240 East Broadway Avenue Mesa NA 85204-
616 South Horne Mesa NA 85204
1705 East 7th Avenue Mesa NA 85204-
604 South Udall Mesa NA 85204-
525 South Hall Mesa NA 85204
519 West 9th Place Mesa NA 85201-
303 South Doran Mesa NA 85204-

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADMIN

Projected Start Date:
10/02/2008

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Mesa

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

B-08-MN-04-0504 -006
Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:
07/30/2013

Responsible Organization:
City of Mesa

Oct 1 thru Dec 31, 2009
N/A

N/A
$0.00
$0.00

$43,811.39
$43,811.39
$0.00

$0.00
$0.00

General administrative and planning costs related to the NSP program.

Location Description:

To Date
$861,665.00

$861,665.00
$66,164.64
$66,164.64
$148,955.37
$148,955.37
$0.00

$0.00
$0.00

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203

422107 422104 422105 422106

Activity Progress Narrative:

General administrative and planning costs related to the NSP program.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: B-08-MN-04-0504-002

Activity Title: Acquisition Rehabilitation - Rental

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

ARR Acquisition/Rehabilitation - Rental

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Mesa

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $800,000.00

Total CDBG Program Funds Budgeted N/A $800,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $215,679.09 $220,372.20
City of Mesa $215,679.09 $220,372.20

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab rental activity will focus strategically on neighborhoods with a high percentage of residential properties
of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and lease the properties in coordination with the City of
Mesa Housing Authority. It is anticipated that some of the rental properties will be an opportunity for home ownership for those
renting. Because not all families will qualify for homeownership, this activity will be cause for a high rate of neighborhood
stabilization for long term tenants. The acquisition/rehabilitation/rental activity will benefit income-qualified persons to meet the
low income housing requirement for those below 50% of area median income. The acquisition/rehabilitation/rental activity will
serve as workforce housing for individuals and families striving to one day become homeowners. Inspections will be made
monthly to identify and repair any items necessary. This activity will adhere to the affordability period as outlined in this
Amendment to the Action Plan.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Rehab work is underway at five (5) properties. Program funds have also been expended for staff time ($50,031.09) on the
preparation of construction contracts, site visits and all additional construction related tasks for the rehabilitation portion of the
Acquisition Rehabilitation - Rental activity.



Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 5 0/0 0/0 5/9
Activity Locations
Address City State Zip
1705 East 5th Avenue Mesa NA 85204-
616 South Horne Mesa NA 85204-
604 South Udall Mesa NA 85204-
525 South Hall Mesa NA 85204
2240 Broadway Avenue Mesa NA 85204-

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: B-08-MN-04-0504-003

Activity Title: aquisition Rehabilitation - Home Ownership

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Mesa

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $1,700,000.00

Total CDBG Program Funds Budgeted N/A $1,700,000.00

Program Funds Drawdown $0.00 $8,895.94

Obligated CDBG DR Funds $0.00 $8,895.94

Expended CDBG DR Funds $433,432.62 $989,711.45
City of Mesa $433,432.62 $989,711.45

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Program funds expended for the acquisition portion of the Acquisition Rehabilitation - Home Ownership activity include
purchase price, closing costs, appraisals and staff time ($10,551.32) expended upon the acquisition process. Seven (7)
properties closed and one (1) is under contract. This brings the total number of properties to fifteen (15) acquired.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 5 0/0 0/0 15/12

Activity Locations
Address City State Zip



1659 East Inverness Avenue Mesa NA 85204-

1230 East 9th Avenue Mesa NA 85204-
634 East 9th Avenue Mesa NA 85204-
548 South Nevada Way Mesa NA 85204-
1434 East Jarvis Avenue Mesa NA 85204-
1216 East 7th Avenue Mesa NA 85204-
714 East 8th Avenue Mesa NA 85204-
1055 East 7th Avenue Mesa NA 85204-
735 East Millett Avenue Mesa NA 85204-
614 East 7th Drive Mesa NA 85204-
2958 East Emelita Avenue Mesa NA 85204-
2865 East Isabella Avenue Mesa NA 85204-
2414 East Jerome Avenue Mesa NA 85204-
515 South Hobson Mesa NA 85204-
1354 East 3rd Avenue Mesa NA 85204-
1061 East Vine Avenue Mesa NA 85204-

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: B-08-MN-04-0504-004

Activity Title: Acquisition Rehabilitation - Home Ownership

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Mesa

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $700,000.00

Total CDBG Program Funds Budgeted N/A $700,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $551,545.68 $573,486.90
City of Mesa $551,545.68 $573,486.90

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Rehab work is underway at eleven (11) properties. Program funds have also been expended for staff time ($34,166.23) on the
preparation of construction contracts, site inspections to monitor construction, and all additional construction related tasks for
the rehabilitation portion of the Acquisition Rehabilitation - Home Ownership activity.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 8 0/0 0/0 11/12

Activity Locations
Address City State Zip



1216 East 7th Avenue Mesa NA 85204-

1434 East Jarvis Avenue Mesa NA 85204-
1230 East 9th Avenue Mesa NA 85204-
2865 East Isabella Avenue Mesa NA 85204-
1061 East Vine Avenue Mesa NA 85204-
614 East 7th Drive Mesa NA 85204-
1659 East Inverness Avenue Mesa NA 85204-
714 East 8th Avenue Mesa NA 85204-
2414 East Jerome Avenue Mesa NA 85204-
2958 East Emelita Avenue Mesa NA 85204-
1354 East 3rd Avenue Mesa NA 85204-

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: B-08-MN-04-0504-005

Activity Title: Acquisition Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

DEMO Acquisition Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Mesa

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $250,000.00

Total CDBG Program Funds Budgeted N/A $250,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $588.68 $1,748.70
City of Mesa $588.68 $1,748.70

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Demolition activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and determine if it is cost effective to rehabilitate the
property. If the cost to rehab the property is excessive the decision will be made to demolish the property. At such time the City
of Mesa planning department will determine if another home will be constructed or if it is in the best interest of the neighborhood
to look for alternative uses for the property.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Staff has identified a fire damaged vacant property which will be demolished and reconstructed for the current property owner.
Clearance and demolition work will commence once the single- family homeowner has completed the counseling process.
Funds have been expended for staff time only ($588.68).

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/15

Activity Locations
Address City State Zip



1932 East 2nd Ave

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Mesa

NA

85204-

Amount




Grantee Activity Number: B-08-MN-04-0504-007

Activity Title: Acquisition Demolition

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

DEMO Acquisition Demolition

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Mesa

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total CDBG Program Funds Budgeted N/A $750,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $250.00 $250.00
City of Mesa $250.00 $250.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Demolition activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent
(5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below
appraised value. The City of Mesa will acquire, inspect for rehabilitation, and determine if it is cost effective to rehabilitate the
property. If the cost to rehab the property is excessive the decision will be made to demolish the property. At such time the City
of Mesa planning department will determine if another home will be constructed or if it is in the best interest of the neighborhood
to look for alternative uses for the property.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

Properties are currently being identified for the Acquisition Demolition Reconstruction activity. A total of five (5) single-family
homes will be acquired for demolition with the intention of reconstructing a new single-family home on each property. One
(1) appraisal was conducted on a candidate property on which the offer was rejected.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/15

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: B-08-MN-04-0504-008

Activity Title: Down Payment Assistance

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI Housing Our Communities

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total CDBG Program Funds Budgeted N/A $500,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Housing Our Communities $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI. Housing Our Communities, a local non-profit, will be
the subrecipient that will be administering the down payment assistance.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

A subrecipient agreement was fully executed on August 6th, 2009 with Housing Our Communities, Inc., an Arizona not for profit
corporation, to administer the forgivable down payment loan assistance (up to 15% of the purchase price, but no more than
$15,000) to qualified households participating in the NSP program. No down payment loan assistance has yet been provided
to participants in the program.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/12



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: B-08-MN-04-0504-009

Activity Title: Home Buyer Counseling

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI Housing Our Communities

Overall Oct 1 thru Dec 31, 2009 To Date

Total Projected Budget from All Sources N/A $98,000.00

Total CDBG Program Funds Budgeted N/A $98,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Housing Our Communities $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI. Housing Our Communities, a local non-profit, will be
the subrecipient that will be providing the home buyer counseling.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

A subrecipient agreement was fully executed August 6th, 2009 with Housing Our Communities, Inc., an Arizona not for profit
corporation, to determine household AMI eligibility through interview, explain NSP program guidelines and timelines, and to
provide a minimum of eight (8) hours of HUD approved homebuyer counseling and education to qualifying applicants for the
NSP program. Household eligiblity determination and home-buyer counseling is continuing for the forty-eight (48) applicants
we have received.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/24



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
ARH

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Housing Our Communities

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

B-08-MN-04-0504-010
Aquisition Rehab - Homeownership

Activity Status:

Planned

Project Title:

Acquisition/Rehabilitation - Home Ownership
Projected End Date:

07/30/2009

Responsible Organization:

Housing Our Communities

Oct 1 thru Dec 31, 2009
N/A

N/A
$0.00
$0.00

$1,230.30
$1,230.30
$0.00

$0.00
$0.00

To Date
$1,540,000.00

$1,540,000.00
$0.00

$0.00
$1,230.30
$1,230.30
$0.00

$0.00
$0.00

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203

422107 422104 422105 422106

Activity Progress Narrative:

The acquisition portion of the Acquisition Rehabilitation - Home Ownership activity underway. Staff time has been expended
($1230.30) for inspections on eleven (11) properties and environmental reviews on two (2) properties.

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

This Report Period

Cumulative Actual Total / Expected

Total Low Mod
0 0/0 0/0

Total
0/10



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: B-08-MN-04-0504-011

Activity Title: Aquisition Rehab - Homeownership

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective: Responsible Organization:

NSP Only - LMMI Housing Our Communities

Overall Oct 1 thru Dec 31, 2009 To Date
Total Projected Budget from All Sources N/A $660,000.00
Total CDBG Program Funds Budgeted N/A $660,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential
properties of foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of
five percent (5%) below appraised value. However, the total portfolio average for purchases will be no less than ten percent
(10%) below appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the
properties for resale through various media including the realtor industry. The activity will partner with counseling agencies to
provide down payment assistance when necessary and complete the sales transactions. This activity will benefit individuals and
households up to and including one hundred twenty percent (120%) AMI.

Location Description:

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503
420901 420902 421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501
422001 421602 421700 422611 422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203
422107 422104 422105 422106

Activity Progress Narrative:

A subrecipient agreement was fully executed on August 6th, 2009 with Housing Our Communities, Inc., an Arizona not for profit
corporation, to purchase ten (10) to fifteen (15) foreclosed single-family homes for rehabilitation prior to sale to families or
individuals with income levels of equal to or less than 120% of HUD Area Median Income (AMI). Housing opportunities will
primarily serve households with incomes from 51-120% of AMI, while not precluding the inclusion of housing opportunites for
households with incomes below 50% of AMI. Housing Our Communities, Inc. (HOC) will partner with the City of Mesa Housing
and Revitalization Division to conduct rehabilitation contracts through a competitve bid process with licensed, bonded, insured,
and experienced contractors to provide rehabilitation work on these acquired foreclosed properties. The City of Mesa will
accept and award contracts for the rehabilitation of all homes purchased with NSP funds by Housing Our Communities,

Inc.. HOC will also partner with the City of Mesa Housing Rehab Specialists to conduct pre and post rehabilitation inspections
on the acquired foreclosed properties. Rehab is not currently underway.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total



# of Properties 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/10

Amount
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